Motus Gantt Chart

PROJECT TITLE	CMPUT 401 - Motus	MEMEBERS	Carrol Jirakul, Carlo Oliva, Jessica Omeje
CLIENT	Viktoria Horvath	DATE	September 23, 2018

SPRINT THREE — 29-Oct-2018 / 5-Nov-2018

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
15	Revisions					
15.1	Address all comments from Sprint 2	Jessica + Carlo	10/26/2018	11/6/2018	11	100%
16	Child Stories					
16.1	US 1.5 - Edit profile picture	Carlo O.	11/2/2018	11/3/2018	2	100%
17	Administrator Stories					
17.1	US 4.3 - Edit material for health professional	Carlo	10/26/2018	10/31/2018	6	100%
17.2	US 4.5 - Edit material for parent	Carlo	10/26/2018	10/31/2018	6	100%
17.3	US 4.8 - Edit support team	Carlo	10/31/2018	11/4/2018	5	100%
18	Parent Stories					
18.1	US 2.3 - Receive notifications for updates in the app	Jessica O.	10/29/2018	11/2/2018	4	100%
18.2	US 2.9 - View support team	Jessica O.	11/1/2018	11/5/2018	5	100%
19	Mental Health Professional Stories					
19.1	US 3.7 - Create child account	Carrol + Carlo	10/26/2018	10/31/2018	6	80%
19.2	US 3.8 - View Client profile	Carrol J.	10/31/2018	11/2/2018	3	100%
19.3	US 3.16 - View academic resources.	Carrol J.	10/30/2018	11/2/2018	3	100%
19.4	US 3.17 - View support team.	Carrol J.	10/31/2018	11/2/2018	3	100%