Motus Gantt Chart

PROJECT TITLE	CMPUT 401 - Motus	MEMEBERS	Carrol Jirakul, Carlo Oliva
CLIENT	Viktoria Horvath	DATE	September 23, 2018

Timeline: SPRINT TWO — 8-Oct-2018, 15-Oct-2018, 22-Oct-2018

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
8	Requirements Revised					
8.1	Address Comments from Sprint 1	All	10/5/2018	10/24/2018	20	100%
9	Screen Mockups and Nav Diagram					
9.1	Navigation Diagram + user stories		10/7/2018	10/10/2018	4	100%
9.2	Detailed Mock ups		10/7/2018	10/10/2018	4	100%
10	General Creation Tasks					
10.1	Create a React Native child app.	Carlo O.	10/5/2018	10/5/2018	1	100%
10.2	Create a React Native parent app.	Jessica O.	10/5/2018	10/5/2018	1	100%
10.3	Create a React Native professional app.	Carrol J.	10/5/2018	10/5/2018	1	100%
11	Child Stories					
11.1	Child log in	Carlo O.	10/9/2018	10/10/2018	2	100%
12	Administrator Stories					
12.1	US 4.1 - Add new lessons.	Carlo O.	10/9/2018	10/12/2018	4	100%
12.2	US 4.4 - View professionals' profile.	Carlo O.	10/9/2018	10/10/2018	2	100%
12.3	US 4.7 - Edit the privacy policy and terms and conditions	Carlo O.	10/12/2018	10/14/2018	3	100%
12.4	US 4.4/4.6 - Deactivate users accounts.	Carlo O.	10/12/2018	10/14/2018	3	100%
13	Parent Stories					
13.1	US 2.1 - Update username and password	Jessica + Carlo	10/8/2018	10/12/2018	5	100%
13.2	US 2.2 - View profile	Jessica O.	10/11/2018	10/16/2018	6	100%
13.3	US 2.3 - Edit profile	Jessica O.	10/14/2018	10/19/2018	6	100%
13.4	US 2.4 - Access child statistics (blank screens)	Jessica O.	10/19/2018	10/22/2018	4	100%
13.5	US 2.7 - Viewing resources (blank screens)	Jessica O.	10/22/2018	10/24/2018	3	100%
14	Mental Health Professional Stories					
14.1	US 3.1 - Create account	Carrol J.	10/8/2018	10/13/2018	6	100%
14.2	US 3.2 - View profile	Carrol J.	10/11/2018	10/16/2018	6	100%
14.3	US 3.3 - Edit profile	Carrol J.	10/12/2018	10/17/2018	6	100%
14.4	US 3.6 - Create parent account	Carrol + Jessica	10/9/2018	10/15/2018	7	100%